ANNEX 2:

NON-MEDICAL TENDERS

REVISED PROCUREMENT PLAN 2025/2026

i Planned Planned
Nature Planned tender Planned |Planned Bid . Planned
. Source of L . Provisional Contract
# |Title of the tender (Goods, NC, Method End users document Publication| opening P Contract
funds i Notification| | | Manageme
etc) preparation date date date signing date
date nt start date
PREQUALIFICATION OF SERVICE PROVIDERS TO DO
1 |PRE-INSTALLATION WORKS FOR VARIOUS MEDICAL |Works NCB RMS RMS 1-Oct-25( 15-Oct-25 | 5-Nov-25 | 26-Nov-25 | 17-Dec-25 | 17-Dec-25
EQUIPMENT
Non
HIRING A LAW FIRM FOR THE PROVISION OF LEGAL
2 Consultancy NCB Legal RMS 15-Aug-25| 22-Aug-25 | 12-Sep-25 | 3-Oct-25 24-Oct-25 24-Oct-25
SERVICES TO RMS LTD K
Service
HIRING A FIRM TO PROVIDE Al-DRIVEN Non Cates
3 QCBS TRMS Foundatio 11-Aug-25| 18-Aug-25 | 8-Sep-25 | 29-Sep-25 20-Oct-25 20-Oct-25
FORECASTING & MARKET INTELLIGENCE Consultancy
n
HIRING A DIGITAL PLATFORM TO PUBLISH RMS Non
4 SS Proc RMS 1-Dec-25( 8-Dec-25 | 15-Dec-25 | 5-Jan-26 26-Jan-26 26-Jan-26
TENDER, VACANCIES AND DIFFERENT NOTICES Consultancy
HIRING AN INDIVIDUAL CONSULTANT TO CARRY OUT Consultanc
5 |STAKEHOLDER'S ANALYSIS AND DEVELOP AN Servi 4 NCB CEO RMS 12-Aug-25( 19-Aug-25 | 9-Sep-25 | 30-Sep-25 21-Oct-25 21-Oct-25
ervice
ENGAGEMENT PLAN
ACQUISITION OF TRAILS THAT WILL BE USED IN
6 Q Goods NCB QA/QA RMS 14-Aug-25| 21-Aug-25 | 11-Sep-25 | 2-Oct-25 23-Oct-25 23-Oct-25
PICKING/WAREHOUSE
HIRING AN INDIVIDUAL NSULTANT FOR INTERIOR It
7 G UAL CONSU © OR | Consultancy NCB CEO RMS 12-Dec-25| 19-Dec-25 | 9-Jan-26 | 30-Jan-26 | 20-Feb-26 | 20-Feb-26
DESIGN FOR THE NEW ADMINISTRATIVE BLOCK Service
SUPPLY AND INSTALLATION OF OFFICE FURNITURE
8 |(CHAIRS, DESKS, TABLES, CUPBOARD FOR FILING Goods NRT CFO RMS 12-Aug-25( 19-Aug-25 | 2-Sep-25 | 23-Sep-25 14-Oct-25 14-Oct-25
ETC.).
PPLY OF IT EQUIPMENT AND ELECTONI
9 su © Qu CTONIC Goods NCB IT RMS 21-Sep-25| 28-Sep-25 [ 19-Oct-25 | 9-Nov-25 30-Nov-25 30-Nov-25
EQUIPMENT, UPS FOR SERVER ROOM
HIRING A FIRM FOR PROVISION OF QUALITY
10 Servi IRT A/QA RMS 11-Aug-25| 18-Aug-25 | 1-Sep-25 | 22-Sep-25 13-Oct-25 13-Oct-25
CONTROL SERVICES ervices Qva ue ue P P
11 |HIRING A COURIER SERVICE PROVIDER Services NCB QA/QA RMS 15-Aug-25( 22-Aug-25 | 12-Sep-25 [ 3-Oct-25 24-Oct-25 24-Oct-25
12 |SUPPLY OF IT SPARE PARTS Goods NCB IT RMS 5-Sep-25( 12-Sep-25 | 3-Oct-25 | 24-Oct-25 14-Nov-25 14-Nov-25
TENDER PROVISION OF INFORMATION SYSTEM C It
13 onsuttancy QCBS A RMS 11-Aug-25| 18-Aug-25 | 8-Sep-25 | 29-Sep-25 | 20-Oct-25 | 20-Oct-25
AUDIT Service
NSTRUCTION OF CANTEEN TEMPORARILY
14 CONSTRUCTION OF C © Works NCB CFO RMS 19-Nov-25| 26-Nov-25 | 17-Dec-25 | 7-Jan-26 28-Jan-26 28-Jan-26
STRUCTURE
Non
15 |FLEET MANAGEMENT SYSTEM AND DEVICES Consultancy NCB CFO RMS 15-Oct-25| 22-Oct-25 | 12-Nov-25 | 3-Dec-25 24-Dec-25 24-Dec-25
Service
CENTRAL FOR EXCELLENCE FOR WAREHOUSE C k¢
16 onsuitancy ss TRMS RMS 22-Sep-25| 29-Sep-25 | 6-0ct-25 | 27-Oct-25 | 17-Nov-25 | 17-Nov-25
OPTIMISATION Service
PROCURING AND PURCHASING FACILITIES, Works &
17 NCB QA/QC RMS 26-Sep-25( 3-Oct-25 | 24-Oct-25 | 14-Nov-25 5-Dec-25 5-Dec-25
CONSUMABLES TO MANAGE ANTI CANCER DRUGS  |Goods
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i Planned Planned
Nature s P Planned tender Planned (Planned Bid Provisional Planned Contract
ource o rovisiona ontrac
# |Title of the tender (Goods, NC, Method End users document Publication| opening . Contract
funds i Notification| | | Manageme
etc) preparation date date date signing date
date nt start date
Provision of M&E services and 2026-2031 Strategic Consultancy
18 ] NCB SSCA Enabel 18-Aug-25| 25-Aug-25 | 15-Sep-25 [ 6-Oct-25 27-Oct-25 27-Oct-25
Plan Development Service
Health
19 |SUPPLY OF CUPBOARDS AND SHELVES Goods NRT f Pf?t_ Enabel 25-Nov-25| 2-Dec-25 | 16-Dec-25| 6-Jan-26 27-Jan-26 27-Jan-26
acilities
Consultancy Health
20 |SUPERVISION OF PRE-INSTALLATION WORKS ] NCB o RBC 25-Nov-25| 2-Dec-25 | 23-Dec-25| 13-Jan-26 3-Feb-26 3-Feb-26
Service facilities
Non
21 |Provision of catering service to RMS staff consultancy NCB Logitics RMS 9-Dec-25| 16-Dec-25 | 6-Jan-26 | 27-Jan-26 17-Feb-26 17-Feb-26
service
CONSULTANCY SERVICES FOR CONDUCTING Consultanc
22 |ANNUAL CUSTOMER SATISFACTION SURVEY ON THE Senvi v NCB Finance RMS 16-Jan-26| 23-Jan-26 | 13-Feb-26 | 6-Mar-26 27-Mar-26 27-Mar-26
ervices
BEHALF OF RMS
MEDICAL TENDERS
# Title of the tender Nature Method End users |Source of |Planned tender |Planned Planned Bid |Planned Planned Planned
(Goods, NC, funds document Publication |opening Contract Contract Contract
etc) preparation date |date date signing date |[Management |closure
start date date
Ordi
1 |Supply and installation of dental equipment Goods IRT RBC Br (';:;rty 17-Aug-25| 24-Aug-25 | 7-Sep-25 | 28-Sep-25 | 7-Sep-25 | 2-Nov-26
udge
. . . . Ordinary
2 |Supply and installation of physiotherapy equipment Goods ICB RBC Budget 17-Aug-25| 24-Aug-25 | 23-Sep-25 | 14-Oct-25 23-Sep-25 11-Nov-26
u
. . . Ordinary
3 |Supply and installation of laboratory equipment Goods IRT RBC Budget 21-Aug-25( 28-Aug-25 | 11-Sep-25 | 2-Oct-25 11-Sep-25 30-Oct-26
u
. . . Ordinary
4 |Supply and installation of Urology equipment Goods IRT RBC Budget 25-Aug-25( 1-Sep-25 | 15-Sep-25 | 6-Oct-25 15-Sep-25 3-Nov-26
u
. . . . Ordinary
5 |Supply and installation of hospital laundry equipment Goods IRT RBC Budget 17-Aug-25| 24-Aug-25 | 7-Sep-25 | 28-Sep-25 7-Sep-25 26-Oct-26
u
Supply and installation of GZYINGDI laund i t
6 fourp(fﬁj; instatiation o aundry equipmen Goods sS RBC CHUK 6-Aug-25| 13-Aug-25 | 20-Aug-25 | 10-Sep-25 | 8-Oct-25 | 8-Oct-26
. . . . Ordinary
7 |Supply and installation of Medical gas accessories Goods IRT RBC Budget 25-Aug-25( 1-Sep-25 | 15-Sep-25 | 6-Oct-25 15-Sep-25 3-Nov-26
u
. . . . Ordinary
8 |Supply and installation of various small equipment Goods ICB RBC Budget 3-Oct-25| 10-Oct-25 | 9-Nov-25 | 30-Nov-25 9-Nov-25 28-Dec-26
u
. . . Ordinary
9 |Supply and installation of mental heath equipment Goods IRT RBC Budget 1-Sep-25| 8-Sep-25 | 22-Sep-25 | 13-Oct-25 22-Sep-25 10-Nov-26
u
. . . Ordinary
10 [Supply and installation of ENT equipment Goods IRT RBC Budget 17-Aug-25| 24-Aug-25 | 7-Sep-25 | 28-Sep-25 7-Sep-25 26-Oct-26
u
11 |Supply and installation of CSSD Equipment Goods IRT RBC HRH 14-Aug-25( 21-Aug-25 | 4-Sep-25 | 25-Sep-25 4-Sep-25 23-Oct-26
12 [Supply of medical sets and kits Goods IRT RBC HRH 14-Aug-25| 21-Aug-25 | 4-Sep-25 | 25-Sep-25 4-Sep-25 23-Oct-26
13 |Supply of simulation equipment Goods IRT RBC AFD 14-Aug-25( 21-Aug-25 | 4-Sep-25 | 25-Sep-25 4-Sep-25 23-Oct-26
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i Planned Planned
Nature Planned tender Planned |Planned Bid . Planned
. Source of L . Provisional Contract
# |Title of the tender (Goods, NC, Method End users document Publication| opening . Contract
funds i Notification| | | Manageme
etc) preparation date date date signing date
date nt start date
. . . Ordinary
14 [Supply and installation of mortuary equipment Goods IRT RBC Budget 4-Feb-26( 11-Feb-26 | 25-Feb-26 | 18-Mar-26 25-Feb-26 15-Apr-27
udge
Supply and installati f ERBE elect ical unit and
g5 |DUPPYandinstatationo electrosurgicat unitan Goods ss CHUK | CHUK 17-Aug-25| 24-Aug-25 | 31-Aug-25 | 21-Sep-25 | 19-Oct-25 | 19-Oct-26
Accessories
16 |Supply of Meditronics MIS consumables for CHUB Goods SS CHUB CHUB 5-Sep-25( 12-Sep-25 | 19-Sep-25 | 10-Oct-25 7-Nov-25 7-Nov-26
SUPPLY AND DELIVERY OF REAGENTS AND
17 Goods SS RBC RMS 4-Aug-25( 11-Aug-25 | 18-Aug-25 | 8-Sep-25 6-Oct-25 6-Oct-26
CONSUMMABLES USED BY SNIBE MACHINES SERIES
SUPPLY AND DELIVERY OF QUANTITATIVE Goods ICB RBC GLOBAL ([1-Nov-25 26-Jan-27
18 [HEMOGLOBIN AND HEMATOCRIT ANALYZER WITH FUND 8-Nov-25 | 8-Dec-25 | 29-Dec-25 8-Dec-25
CONSUMABLES. 033/G/IRT/2025/2026/RMS
SUPPLY OF LABORATORY COMMODITIES FOR Goods SS RBC GLOBAL [10-Aug-25 25-Oct-25 25-Oct-26
19 |ABBOTT MOLECULAR MACHINES - FUND 17-Aug-25 | 24-Aug-25 | 14-Sep-25
023/G/SS2025/2026/RMS
L i f Rapid test for L t IRT RBC/Health i 12-Dec-2 20-Feb-27
20 Supply and delivery of Rapid test used for Laboratory Goods C/Health [Ordinary ec-25 19-Dec-25 | 2-Jan-26 23-Jan-26 2-Jan-26 0-Feb
network - 033/G/IRT/2025/2026/RMS Budget
SUPPLY AND DELIVERY OF BACTERIOLOGY, Goods ICB /Health facil| Ordinary [8-Aug-25 2-Dec-26
ANATOMOPATHOLOGY AND OTHER REAGENT AND Budget
21 15-Aug-25 | 14-Sep-25 | 5-Oct-25 14-Sep-25
CONSUMABLES FOR LABORATORY NETWORK -
006/G/ICB/2025/2026/RMS
22 |SUPPLY OF ESSENTIAL MEDICINES -INJECTIONS Goods IRT RMS RMS 11-Aug-25| 18-Aug-25 | 1-Sep-25 | 22-Sep-25 1-Sep-25 20-Oct-26
SUPPLY OF ESSENTIAL MEDICINES - SYRUP &
23 Goods IRT RMS RMS 11-Aug-25| 18-Aug-25 [ 1-Sep-25 | 22-Sep-25 1-Sep-25 20-Oct-26
TOPICAL FORMULATION
SUPPLY OF ESSENTIAL MEDICINES -VARIOUS
24 Goods ICB RMS RMS 1-Dec-25| 8-Dec-25 7-Jan-26 28-Jan-26 7-Jan-26 9-Feb-27
CONSUMABLES
25 |SUPPLY OF MEDICAL CONSUMABLES-GAUZE Goods IRT RMS RMS 16-Sep-25| 23-Sep-25 | 7-Oct-25 | 28-Oct-25 7-Oct-25 25-Nov-26
26 |SUPPLY OF MEDICAL CONSUMABLES-SUTURES Goods IRT RMS RMS 20-Nov-25| 27-Nov-25 | 11-Dec-25 | 1-Jan-26 11-Dec-25 29-Jan-27
SUPPLY OF ESSENTIAL MEDICINES -TABLESTS AND
27 Goods IRT RMS RMS 18-Aug-25| 25-Aug-25 | 8-Sep-25 | 29-Sep-25 8-Sep-25 27-Oct-26
SUPPOSITORY
28 |SUPPLY OF DIALYSIS CONSUMABLES Goods SS RMS RMS 22-Mar-26| 29-Mar-26 | 5-Apr-26 | 26-Apr-26 24-May-26 | 24-May-27
29 |SUPPLY OF SPECIALISED MEDICAL CONSUMABLES Goods IRT RMS RMS 6-Apr-26| 13-Apr-26 | 27-Apr-26 | 18-May-26 27-Apr-26 29-Jun-27
30 |SUPPLY OF SPECIALIZED MEDICINES (LTR) Goods IRT RMS RMS 5-Sep-25( 12-Sep-25 | 26-Sep-25 | 17-Oct-25 26-Sep-25 14-Nov-26
31 |SUPPLY OF SPECIALIZED MEDICINES Goods IRT RMS RMS 20-Sep-25| 27-Sep-25 | 11-Oct-25 | 1-Nov-25 11-Oct-25 29-Nov-26
SUPPLY AND DELIVERY OF SPECIALIZED MEDICINES
32 TORMS Goods ICB RMS RMS 7-Aug-25| 14-Aug-25 | 13-Sep-25 | 4-Oct-25 13-Sep-25 1-Nov-26
SUPPLY OF VARIOUS LABORATORY REAGENTS AND
33 Goods ICB RMS RMS 25-Aug-25( 1-Sep-25 1-Oct-25 | 22-Oct-25 1-Oct-25 3-Nov-26
CONSUMABLES FOR IMMUNOHISTOPATHOLOGY
SUPPLY OF ANTI-TUBERCULOSIS MEDICINES FLD GLOBAL
34 Goods SS RBC FUND & 30-Nov-25( 7-Dec-25 | 14-Dec-25| 4-Jan-26 15-Feb-26 14-Aug-26
AND SLD TO RMS Ltd
OB
35 |SUPPLY OF ARTESUNATE INJ WITH SYRINGES Goods IRT TRMS PMI 20-Nov-25| 27-Nov-25 [ 11-Dec-25 | 1-Jan-26 11-Dec-25 5-Feb-27
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i Planned Planned
Nature Planned tender Planned |Planned Bid . Planned
. Source of L . Provisional Contract
# |Title of the tender (Goods, NC, Method End users document Publication| opening . Contract
funds i Notification| | | Manageme
etc) preparation date date date signing date
date nt start date
SUPPLY AND DELIVERY OF LABORATORY Goods SS RBC/BTD |Ordinary |30-Nov-25 1-Feb-26 1-Feb-27
36 7-Dec-25 | 14-Dec-25| 4-Jan-26
CONSUMABLE FOR THE TRIMA ACEL SYSTEM Budget
SUPPLY AND INSTALLATION OF AUTOSTAINER Goods ICB CHUK CHUK 24-Aug-25 14-Sep-25 2-Nov-26
37 31-Aug-25 | 14-Sep-25 [ 5-Oct-25
MACHINE
38 |SUPPLY AND INSTALLATION OF SINTERING MACHINE Goods IRT CHUK CHUK 4-Aug-25( 11-Aug-25 | 25-Aug-25 | 15-Sep-25 25-Aug-25 13-Oct-26
SUPPLY AND INSTALLATION OF APHERESIS
39 MACHINE Goods ICB CHUK CHUK 25-Aug-25| 1-Sep-25 | 15-Sep-25 [ 6-Oct-25 15-Sep-25 3-Nov-26
SUPPLY AND INSTALLATION OF ELECTROPHORESIS
40 MACHINE Goods ICB CHUK CHUK 25-Aug-25| 1-Sep-25 | 15-Sep-25 [ 6-Oct-25 15-Sep-25 3-Nov-26
41 |Supply and installation of EM800 Neurosurgical drills Goods SS CHUK CHUK 9-Aug-25| 16-Aug-25 | 23-Aug-25 | 13-Sep-25 18-Oct-25 18-Oct-26
42 |URGENT PROCUREMENT OF ESSENTIAL MEDICINES [Goods RFQ RMS RMS 9/1/2025( 8-Sep-25 | 15-Sep-25 | 6-Oct-25 10-Mar-00 10-Mar-01
43 SUPPLY AND DELIVERY OF VANCOMYCIN 500MG Goods RFQ RMS RMS 4-Nov-25| 11-Nov-25 | 18-Nov-25 | 9-Dec-25 6-Jan-26 6-Jan-27
INJECTION TO RMS
SUPPLY AND DELIVERY OF VECURONIUM BROMIDE 4
44 Goods IRT RMS RMS 25-Nov-25| 2-Dec-25 | 16-Dec-25| 6-Jan-26 16-Dec-25 3-Feb-27
MG INJECTION TO RMS
45 |SUPPLY AND DELIVERY OF INSULINS TO RMS Goods SS RMS RMS 25-Nov-25| 2-Dec-25 | 9-Dec-25 | 30-Dec-25 3-Feb-26 3-Feb-27
SUPPLY AND DELIVERY OF ESSENTIAL MEDICINES
46 TORMS Goods IRT RMS RMS 2-Dec-25| 9-Dec-25 | 23-Dec-25 | 13-Jan-26 23-Dec-25 10-Feb-27
47 [SUPPLY OF ESSENTIAL MEDICINES TO RMS Goods ICB RMS RMS 2-Dec-25| 9-Dec-25 8-Jan-26 | 29-Jan-26 8-Jan-26 26-Feb-27
SUPPLY AND DELIVERY OF ESSENTIAL MEDICINES
48 Goods IRT RMS RMS 25-Nov-25| 2-Dec-25 | 16-Dec-25| 6-Jan-26 16-Dec-25 3-Feb-27
(TABLETS & CAPSULES)
SUPPLY AND DELIVERY OF ESSENTIAL MEDICINES
49 Goods IRT RMS RMS 25-Nov-25| 2-Dec-25 | 16-Dec-25| 6-Jan-26 16-Dec-25 3-Feb-27
(INJECTIONS)
SUPPLY AND DELIVERY OF ESSENTIAL MEDICINES
50 |(SYRUP, EYE DROP, NASAL DROPS, TROPICAL Goods IRT RMS RMS 25-Nov-25| 2-Dec-25 | 16-Dec-25| 6-Jan-26 16-Dec-25 3-Feb-27
FORMULATION)
PPLY AND DELIVERY OF VARI MEDICINES T
51 f{tjfls ° ous CINESTO Goods ICB RMS RMS 25-Nov-25| 2-Dec-25 1-Jan-26 | 22-Jan-26 1-Jan-26 19-Feb-27
SUPPLY AND DELIVERY OF SD CODE FREE BLOOD
52 |GLUCOSE METER AND ITS BLOOD GLUCOSE TEST Goods SS RBC RBC 25-Nov-25| 2-Dec-25 | 9-Dec-25 | 30-Dec-25 27-Jan-26 27-Jan-27
STRIPS
URGENT PROCUREMENT OF DICLOFENAC 100MG
53 Goods RFQ RMS RMS 9-Dec-25( 16-Dec-25 | 23-Dec-25 | 13-Jan-26 10-Feb-26 10-Feb-27
SUPPOSITORY
URGENT PROCUREMENT OF ESSENTIAL MEDICINES
54 Goods RFQ RMS RMS 23-Dec-25| 30-Dec-25 | 6-Jan-26 | 27-Jan-26 24-Feb-26 24-Feb-27
AND CONSUMABLES TO RMS
SUPPLY AND DELIVERY OF ABBOTT | -
55 ) ) mmuno Goods SS  |ealthfacilit RMS 25-Nov-25| 2-Dec-25 | 9-Dec-25 | 30-Dec-25| 9-Dec-25 | 27-Jan-27
hematology and Biochemistry
56 |Procurement of Anathomo-pathology products Goods RA ealth facilitif RMS 25-Nov-25| 2-Dec-25 [ 9-Dec-25 | 30-Dec-25 9-Dec-25 27-)Jan-27
57 |Supply and delivery of Hain products Goods SS RBC RBC 25-Nov-25( 2-Dec-25 | 9-Dec-25 | 30-Dec-25 9-Dec-25 3-Feb-27
58 |Supply and delivery of Global analyser products Goods SS ealth facilitif RMS 25-Nov-25| 2-Dec-25 | 9-Dec-25 | 30-Dec-25 9-Dec-25 3-Feb-27
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i Planned Planned
Nature Planned tender Planned |Planned Bid . Planned
. Source of L . Provisional Contract
# |Title of the tender (Goods, NC, Method End users document Publication| opening . Contract
funds i Notification| | | Manageme
etc) preparation date date date signing date
date nt start date
SUPPLY AND DELIVERY OF SPECIALIZED MEDICAL
59 v Goods IRT Referral Hosff RMS 4-Nov-25| 11-Nov-25 | 25-Nov-25 | 16-Dec-25 25-Nov-25 13-Mar-28
CONSUMABLES
SUPPLY AND DELIVERY OF MNCH PRODUCTS TO
60 RtJ/lS LTD v Goods SS RBC MOH 12-Nov-25( 19-Nov-25 | 26-Nov-25 | 17-Dec-25 [ 26-Nov-25 20-Jul-26
61 |SUPPLY OF VARIOUS SPECIALIZED MEDICINES Goods NCB RMS RMS 30-Oct-25( 6-Nov-25 | 27-Nov-25 | 18-Dec-25 | 27-Nov-25 11-Apr-27
62 SUPPLYAND DELIVERY OF ANTIRETROVIRAL DRUGS Goods IRT RBC CF&PEPF 12-Nov-25| 19-Nov-25 | 3-Dec-25 | 24-Dec-25 3-Dec-25 21-Jan-27
TORMSLTD AR
OB
SUPPLY AND DELIVERY OF MCCH PRODUCTS TO
63 RMS LTD Goods IRT RBC &World 14-Dec-25| 21-Dec-25 | 4-Jan-26 25-Jan-26 4-Jan-26 22-Feb-27
Bank
PPLY AND DELIVERY OF VARI NCOLOGY
64 U ° OUS ONCOLOG Goods NCB RMS RMS 15-Dec-25( 22-Dec-25 | 12-Jan-26 | 2-Feb-26 12-Jan-26 20-Feb-27
PRODUCTS
SUPPLY AND DELIVERY OF RAPID TESTS FOR Goods IRT RMS OB, 4-Nov-25 13-Jan-27
LABORATORY ADDRESSED TO WHO PREQUALIFIED GLOBAL
65 11-Nov-25 | 25-Nov-25 | 16-Dec-25 25-Nov-25
MANUFACTURERS 035/G/IRT/2025/2026/RMS FUNDS
AND RMS
PPLY, DELIVERY AND INSTALLATION OF SYSMEX
66 su S ONOFSYS Goods SS BTD RMS 28-Oct-25( 4-Nov-25 | 11-Nov-25 | 2-Dec-25 11-Nov-25 | 30-Dec-26
HEMATOLOGY ANALYZER
SUPPLY, DELIVERY AND INSTALLATION OF SYSMEX
67 Goods SS BTD RMS 2-Dec-25| 9-Dec-25 | 16-Dec-25 | 6-Jan-26 16-Dec-25 3-Feb-27
HEMATOLOGY ANALYZER
PPLY OF SPECIALIZED SURGICAL INSTRUMENT
68 su OF SPEC SURGIC STRU Goods IRT KFH RMS 28-Oct-25( 4-Nov-25 | 18-Nov-25 | 9-Dec-25 18-Nov-25 6-Jan-27
SETS FOR ENT, VASCULAR AND RENAL SURGERIES
SUPPLY AND INSTALLATION OF BIOCHEMISTRY AND
69 Goods IRT CHUK RMS 2-Dec-25| 9-Dec-25 | 23-Dec-25 | 13-Jan-26 23-Dec-25 10-Feb-27
IMMUNO-ASSAY MACHINE ON LEASING
SUPPLY AND INSTALLATION OF ARTERIAL BLOOD
70 Goods IRT CHUK RMS 2-Dec-25| 9-Dec-25 | 23-Dec-25 | 13-Jan-26 23-Dec-25 10-Feb-27
GAS (ABG) MACHINE ON LEASING
71 |SUPPLY OF FLUCONAZOLE 200MG CAPSULES Goods SS RBC RBC 2/24/2026| 3/3/2026 3/10/2026| 3/31/2026 4/21/2026( 4/21/2026
SUPPLY OF SOFOSBUVIR/VELPATASVIR
72 |/VOXILAPREVIR 400/100/100 MG 28TABLETS Goods SS RBC RBC 3/3/2026 3/10/2026| 3/31/2026 4/21/2026| 4/21/2026
(VOSEVI) 2/24/2026
73 |ESSENTIAL GENERAL AND SPECIALISED MEDICINES Goods IRT RMS RMS 3/18/2026 3/25/2026| 4/1/2026| 4/22/2026 5/13/2026| 5/13/2026
74 |SUPPLY OF SD BIOLINE HCV Goods SS RBC RBC 3/3/2026( 3/10/2026 | 3/17/2026| 4/7/2026 4/28/2026( 4/28/2026
75 SUPPLY AND DELIVERY OF CALCIUM GLUCONATE Goods SS RMS RMS 3/25/2026 4/1/2026| 4/22/2026 5/13/2026( 5/13/2026
10% INJECTION TO RMS 3/18/2026
76 SUPPLY AND DELIVERY OF BUPIVACAINE ISOBARE Goods IRT RMS RMS 4/4/2026 4/18/2026 5/9/2026 5/30/2026( 5/30/2026
0.5% 5MG/ML 10ML INJ TO RMS 3/28/2026
77 SUPPLY AND DELIVERY OF HOSPITAL LINEN AND Goods NRT CHUK CHUK 2/20/2026( 2/27/2026( 3/20/2026 4/10/2026| 4/10/2026
PATIENTS GARMENTS 2/13/2026
No
78 |Maintenance of biosafety cabinets " SS RBC RBC 2/2/2026( 2/9/2026| 3/2/2026 3/23/2026| 3/23/2026
Consultancy 1/26/2026
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i Planned Planned
Nature Planned tender Planned |Planned Bid . Planned
. Source of L . Provisional Contract
# |Title of the tender (Goods, NC, Method End users document Publication| opening . Contract
funds i Notification| | | Manageme
etc) preparation date date date signing date
date nt start date
N
79 |Maintenance of dental chairs on SS RBC RBC 2/2/2026 2/9/2026 3/2/2026 3/23/2026| 3/23/2026
Consultancy 1/26/2026
N
80 |Maintenance of microscopes on SS RBC RBC 2/2/2026( 2/9/2026| 3/2/2026 3/23/2026| 3/23/2026
Consultancy 1/26/2026
N
81 |Maintenance of Danube laundry machines on SS RBC RBC 2/2/2026( 2/9/2026| 3/2/2026 3/23/2026| 3/23/2026
Consultancy 1/26/2026
N
82 |Maintenance of Kenza Max machines on SS RBC RBC 2/2/2026 2/9/2026 3/2/2026 3/23/2026| 3/23/2026
Consultancy 1/26/2026
N
83 [Maintenance of Human machines on SS RBC RBC 2/2/2026 2/9/2026 3/2/2026 3/23/2026( 3/23/2026
Consultancy 1/26/2026
N
84 |Maintenance of sysmex laboratory analyser on SS RBC RBC 2/2/2026 2/9/2026 3/2/2026 3/23/2026( 3/23/2026
Consultancy 1/26/2026
N
85 [Maintenance roche machines on SS RBC RBC 2/2/2026 2/9/2026 3/2/2026 3/23/2026( 3/23/2026
Consultancy 1/26/2026
N
86 [Maintenance matachana autoclaves on SS RBC RBC 2/2/2026 2/9/2026 3/2/2026 3/23/2026( 3/23/2026
Consultancy 1/26/2026
N
87 [Maintenance of Vitek machines on ss RBC RBC 2/2/2026 2/9/2026 3/2/2026 3/23/2026( 3/23/2026
Consultancy 1/26/2026
N
88 |Maintenance of Zeiss microscopes on SS RBC RBC 2/2/2026 2/9/2026 3/2/2026 3/23/2026( 3/23/2026
Consultancy 1/26/2026
N
89 [Maintenance of GE imaging equipment on SS RBC RBC 2/2/2026 2/9/2026 3/2/2026 3/23/2026( 3/23/2026
Consultancy 1/26/2026
N
90 |Maintenance of Mindray ultrasound machines on SS RBC RBC 2/2/2026 2/9/2026 3/2/2026 3/23/2026( 3/23/2026
Consultancy 1/26/2026
Maint f materni tol. i t N
g |Maintenance of maternity and neonatology equipment | Non ss |rec RBC 2/2/2026|  2/9/2026|  3/2/2026|  3/23/2026| 3/23/2026
(Dison Med) Consultancy 1/26/2026
Maint f materni tol. i t N
g |Maintenance of maternity and neonatology equipment - {Non ss |rec RBC 2/2/2026|  2/9/2026|  3/2/2026|  3/23/2026| 3/23/2026
(Mediprema) Consultancy 1/26/2026
Maint f materni tol. i t N
g3 |Maintenance of maternity and neonatology equipment | Non ss |rec RBC 2/2/2026|  2/9/2026|  3/2/2026|  3/23/2026| 3/23/2026
(Medix) Consultancy 1/26/2026
Maint f materni tol. i t N
g4 |Maintenance of maternity and neonatology equipment | Non ss |rec RBC 2/2/2026|  2/9/2026|  3/2/2026|  3/23/2026| 3/23/2026
(Medicor) Consultancy 1/26/2026
Maint f materni tol. i t N
g5 |Maintenance of maternity and neonatology equipment | Non ss  |rec RBC 2/2/2026|  2/9/2026| 3/2/2026|  3/23/2026| 3/23/2026
(Phoenix) Consultancy 1/26/2026
N
96 [Maintenance of Siemens imaging equipment on SS RBC RBC 2/17/2026 | 2/24/2026| 3/17/2026 4/7/2026 4/7/2026
Consultancy 2/10/2026
N
97 [Maintenance of BD machines on SS RBC RBC 2/2/2026 2/9/2026 3/2/2026 3/23/2026( 3/23/2026
Consultancy 1/26/2026
N
98 [Maintenance of PSA plants on IRT RBC RBC 2/2/2026 2/9/2026 3/2/2026 3/23/2026( 3/23/2026
Consultancy 1/26/2026
N
99 [Maintenance of Vinno ultrasound machines on SS RBC RBC 2/2/2026 2/9/2026 3/2/2026 3/23/2026( 3/23/2026
Consultancy 1/26/2026
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N
100 |Maintenance of Oricare anesthesia machines on SS RBC RBC 2/2/2026 2/9/2026 3/2/2026 3/23/2026| 3/23/2026
Consultancy 1/26/2026
N
101 |Maintenance of Loweinstein anesthsia machines on SS RBC RBC 2/2/2026 2/9/2026 3/2/2026 3/23/2026| 3/23/2026
Consultancy 1/26/2026
Maint f Ok terni d tol N
102 |@intenance of Okuman maternity and neonatology on ss |rec RBC 2/2/2026|  2/9/2026|  3/2/2026|  3/23/2026| 3/23/2026
equipment Consultancy 1/26/2026
N
103 |Maintenance of sterilwave250 machines on SS RBC RBC 2/2/2026 2/9/2026 3/2/2026 3/23/2026| 3/23/2026
Consultancy 1/26/2026
SUPPLY AND DELIVERY OF CANCER AND SPECILIZED
104 Goods IRT RMS RMS 5/6/2026 5/13/2026 6/3/2026 6/24/2026| 6/24/2026
MEDICINES 4/29/2026
SUPPLY AND DELIVERY OF LABORATORY
105 |DEVICES,MATERIALS, EQUIPMENT AND RELATED Goods ICB RBC RBC 4/6/2026 4/13/2026 5/4/2026 5/25/2026| 5/25/2026
REAGENTS AND CONSUMABLES 3/30/2026
SUPPLY AND DELIVERY OF THE
106 |EQUIPMENT,REAGENTS AND CONSUMABLES FOR Goods ICB RBC RBC 4/13/2026 | 4/20/2026| 5/11/2026 6/1/2026 6/1/2026
HISTOPATHOLOGY 4/6/2026
107 |Supply and delivery of blood bags Goods SS RMS CHUK 3/17/2026| 3/24/2026| 3/31/2026| 4/21/2026 5/12/2026( 5/12/2026
SUPPLY AND DELIVERY OF MORPHINE ORAL
108 Goods SS RMS CHUK 3/2/2026 3/9/2026| 3/30/2026 4/20/2026| 4/20/2026
SOLUTION TO RMS 2/23/2026
RMS, MOH RMS,
109 |Supply of Laboratory Equipment and Consumables Goods RFQ RBC, " IMOH, 3/9/2026 3/16/2026| 4/6/2026 4/27/2026( 4/27/2026
RBC 3/2/2026
RMS, MOH RMS,
110 |Supply, Installation and delivery of Hospital Furniture Goods RFO RBC, ” [MOH, 3/9/2026 3/16/2026 4/6/2026 4/27/2026| 4/27/2026
RBC 3/2/2026
RMS,
SUPPLY OF PATIENT MONITORING AND DIAGNOSTIC RMS, MOH,
111 Goods RFO MOH, 3/9/2026 3/16/2026 4/6/2026 4/27/2026| 4/27/2026
MEDICAL DEVICES RBC
RBC 3/2/2026
RMS,
. RMS, MOH,
112 |Supply of Neonatal Care Equipment Goods RFO RBC MOH, 3/9/2026 3/16/2026 4/6/2026 4/27/2026| 4/27/2026
RBC 3/2/2026
RMS,
SUPPLY OF SURGICAL CONSUMABLES AND RMS, MOH,
113 Goods RFO MOH, 3/9/2026 3/16/2026 4/6/2026 4/27/2026| 4/27/2026
OPERATING ROOM EQUIPMENT RBC
RBC 3/2/2026
URGENT PROCUREMENT OF PHYTOMENADIONE
114 Goods SS RMS RMS 4/1/2026 4/8/2026| 4/29/2026 5/20/2026| 5/20/2026
10MG/ML INJECTION IM 3/25/2026
PPLY AND DELIVERY OF BEVACIZUMAB INJECTION Ref L Ref l
115 |V ° clzu JECTION| 4 ods IRT eterra eterra 1/21/2026 | 1/28/2026| 2/11/2026 3/4/2026|  3/4/2026
TO RMS; Hosp Hosp 1/14/2026
PPLY AND DELIVERY OF SPECIALIZED MEDICINE Ref L Ref l
116 |V OF SPEC CINES 1 5 g0ds IRT eterra eterra 1/21/2026 | 1/28/2026| 2/4/2026|  2/25/2026| 2/25/2026
TO RMS Hosp Hosp 1/14/2026
SUPPLY AND DELIVERY OF RABIES Referral Referral
117 Goods IRT 2/20/2026 | 2/27/2026| 3/13/2026 4/3/2026 4/3/2026
IMMUNOGLOBULIN TO RMS TO RMS Hosp Hosp 2/13/2026
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SUPPLY AND DELIVERY OF SPECIALIZED MEDICINES Referral Referral
118 Goods IRT 3/23/2026 | 3/30/2026| 4/20/2026 5/11/2026| 5/11/2026
TORMS Hosp Hosp 3/16/2026
SUPPLY AND DELIVERY OF AMOXICILLIN 125 MG
119 v Goods SS RBC RBC 2/24/2026 3/3/2026( 3/24/2026 4/14/2026( 4/14/2026
DISPERSIBLE TABLET TO RMS LTD 2/17/2026
SUPPLY,DELIVERY AND INSTALLATION OF FULLY
120 |AUTOMATED HAEMATOLOGY ANALYZER SYSMEX XN-[Goods SS CHUK CHUK 3/10/2026 | 3/17/2026| 4/7/2026 4/28/2026( 4/28/2026
1500H(DIFF) 3/3/2026
SUPPLY,DELIVERY AND INSTALLATION OF FULLY
121 |AUTOMATED HAEMATOLOGY ANALYZER (ERBA Goods SS CHUK CHUK 3/10/2026 | 3/17/2026| 4/7/2026 4/28/2026| 4/28/2026
H1700) 3/3/2026
SUPPLY AND DELIVERY OF REFERENCE STANDARDS
122 Goods SS RFDA RFDA 2/10/2026 | 2/17/2026| 3/10/2026 3/31/2026| 3/31/2026
FOR FOODS AND CHEMICALS FOR RFDA 2/3/2026
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