

ANNEX 2:

REVISED PROCUREMENT PLAN 2025/2026

NON-MEDICAL TENDERS

#	Title of the tender	Nature (Goods, NC, etc)	Method	End users	Budget FRW	Source of funds	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Planned Contract Management start date
1	PREQUALIFICATION OF SERVICE PROVIDERS TO DO PRE-INSTALLATION WORKS FOR VARIOUS MEDICAL EQUIPMENT	Works	NCB	RMS	300,000,000	RMS	01-Oct-25	15-Oct-25	05-Nov-25	26-Nov-25	17-Dec-25	17-Dec-25
2	HIRING A LAW FIRM FOR THE PROVISION OF LEGAL SERVICES TO RMS LTD	Non Consultancy Service	NCB	Legal	20,000,000	RMS	15-Aug-25	22-Aug-25	12-Sep-25	03-Oct-25	24-Oct-25	24-Oct-25
3	HIRING A FIRM TO PROVIDE AI-DRIVEN FORECASTING & MARKET INTELLIGENCE	Non Consultancy	QCBS	TRMS	859,806,000	Res Foundation	11-Aug-25	18-Aug-25	08-Sep-25	29-Sep-25	20-Oct-25	20-Oct-25
4	HIRING A DIGITAL PLATFORM TO PUBLISH RMS TENDER, VACANCIES AND DIFFERENT NOTICES	Non Consultancy	SS	Proc	9,000,000	RMS	01-Dec-25	08-Dec-25	15-Dec-25	05-Jan-26	26-Jan-26	26-Jan-26
5	HIRING AN INDIVIDUAL CONSULTANT TO CARRY OUT STAKEHOLDER'S ANALYSIS AND DEVELOP AN ENGAGEMENT PLAN	Consultancy Service	NCB	CEO	34,000,000	RMS	12-Aug-25	19-Aug-25	09-Sep-25	30-Sep-25	21-Oct-25	21-Oct-25
6	ACQUISITION OF TRAILS THAT WILL BE USED IN PICKING/WAREHOUSE	Goods	NCB	QA/QA	18,000,000	RMS	14-Aug-25	21-Aug-25	11-Sep-25	02-Oct-25	23-Oct-25	23-Oct-25
7	HIRING AN INDIVIDUAL CONSULTANT FOR INTERIOR DESIGN FOR THE NEW ADMINISTRATIVE BLOCK	Consultancy Service	NCB	CEO	30,000,000	RMS	12-Dec-25	19-Dec-25	09-Jan-26	30-Jan-26	20-Feb-26	20-Feb-26
8	SUPPLY AND INSTALLATION OF OFFICE FURNITURE (CHAIRS, DESKS, TABLES, CUPBOARD FOR FILING ETC.).	Goods	NRT	CFO	70,700,000	RMS	12-Aug-25	19-Aug-25	02-Sep-25	23-Sep-25	14-Oct-25	14-Oct-25
9	SUPPLY OF IT EQUIPMENT AND ELECTONIC EQUIPMENT, UPS FOR SERVER ROOM	Goods	NCB	IT	75,000,000	RMS	21-Sep-25	28-Sep-25	19-Oct-25	09-Nov-25	30-Nov-25	30-Nov-25
10	HIRING A FIRM FOR PROVISION OF QUALITY CONTROL SERVICES	Services	IRT	QA/QA	70,000,000	RMS	11-Aug-25	18-Aug-25	01-Sep-25	22-Sep-25	13-Oct-25	13-Oct-25
11	HIRING A COURIER SERVICE PROVIDER	Services	NCB	QA/QA	7,000,000	RMS	15-Aug-25	22-Aug-25	12-Sep-25	03-Oct-25	24-Oct-25	24-Oct-25
12	SUPPLY OF IT SPARE PARTS	Goods	NCB	IT	15,000,000	RMS	05-Sep-25	12-Sep-25	03-Oct-25	24-Oct-25	14-Nov-25	14-Nov-25
13	TENDER PROVISION OF INFORMATION SYSTEM AUDIT	Consultancy Service	QCBS	IA	50,000,000	RMS	11-Aug-25	18-Aug-25	08-Sep-25	29-Sep-25	20-Oct-25	20-Oct-25
14	CONSTRUCTION OF CANTEEN TEMPORARILY STRUCTURE	Works	NCB	CFO	22,000,000	RMS	19-Nov-25	26-Nov-25	17-Dec-25	07-Jan-26	28-Jan-26	28-Jan-26
15	FLEET MANAGEMENT SYSTEM AND DEVICES	Non Consultancy Service	NCB	CFO	106,413,364	RMS	15-Oct-25	22-Oct-25	12-Nov-25	03-Dec-25	24-Dec-25	24-Dec-25

#	Title of the tender	Nature (Goods, NC, etc)	Method	End users	Budget FRW	Source of funds	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Planned Contract Management start date
16	CENTRAL FOR EXCELLENCE FOR WAREHOUSE OPTIMISATION	Consultancy Service	SS	TRMS	638,550,000	RMS	22-Sep-25	29-Sep-25	06-Oct-25	27-Oct-25	17-Nov-25	17-Nov-25
17	PROCURING AND PURCHASING FACILITIES, CONSUMABLES TO MANAGE ANTI CANCER DRUGS	Works & Goods	NCB	QA/QC	250,000,000	RMS	26-Sep-25	03-Oct-25	24-Oct-25	14-Nov-25	05-Dec-25	05-Dec-25
18	Provision of M&E services and 2026-2031 Strategic Plan Development	Consultancy Service	NCB	SSCA	250,000,000	Enabel	18-Aug-25	25-Aug-25	15-Sep-25	06-Oct-25	27-Oct-25	27-Oct-25
19	SUPPLY OF CUPBOARDS AND SHELVES	Goods	NRT	Health facilities	18,150,000	Enabel	25-Nov-25	02-Dec-25	16-Dec-25	06-Jan-26	27-Jan-26	27-Jan-26
20	SUPERVISION OF PRE-INSTALLATION WORKS	Consultancy Service	NCB	Health facilities	300,000,000	RBC	25-Nov-25	02-Dec-25	23-Dec-25	13-Jan-26	03-Feb-26	03-Feb-26
21	Provision of catering service to RMS staff	Non consultancy service	NCB	Logitics	298,000,000	RMS	09-Dec-25	16-Dec-25	06-Jan-26	27-Jan-26	17-Feb-26	17-Feb-26
22	CONSULTANCY SERVICES FOR CONDUCTING ANNUAL CUSTOMER SATISFACTION SURVEY ON THE BEHALF OF RMS	Consultancy Services	NCB	Finance	32,000,000	RMS	16-Jan-26	23-Jan-26	13-Feb-26	06-Mar-26	27-Mar-26	27-Mar-26

MEDICAL TENDERS

#	Title of the tender	Nature (Goods, NC, etc)	Method	End users	Budget FRW	Source of funds	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Contract signing date	Planned Contract Management start date	Planned Contract closure date
1	Supply and installation of dental equipment	Goods	IRT	RBC	90,000,000	dinary Budget	17-Aug-25	24-Aug-25	07-Sep-25	28-Sep-25	07-Sep-25	02-Nov-26
2	Supply and installation of physiotherapy equipment	Goods	ICB	RBC	70,000,000	dinary Budget	17-Aug-25	24-Aug-25	23-Sep-25	14-Oct-25	23-Sep-25	11-Nov-26
3	Supply and installation of laboratory equipment	Goods	IRT	RBC	300,000,000	dinary Budget	21-Aug-25	28-Aug-25	11-Sep-25	02-Oct-25	11-Sep-25	30-Oct-26
4	Supply and installation of Urology equipment	Goods	IRT	RBC	300,000,000	dinary Budget	25-Aug-25	01-Sep-25	15-Sep-25	06-Oct-25	15-Sep-25	03-Nov-26
5	Supply and installation of hospital laundry equipment	Goods	IRT	RBC	400,000,000	dinary Budget	17-Aug-25	24-Aug-25	07-Sep-25	28-Sep-25	07-Sep-25	26-Oct-26
6	Supply and installation of GZYINGDI laundry equipment for CHUK	Goods	SS	RBC	30,000,000	CHUK	06-Aug-25	13-Aug-25	20-Aug-25	10-Sep-25	08-Oct-25	08-Oct-26
7	Supply and installation of Medical gas accessories	Goods	IRT	RBC	200,000,000	dinary Budget	25-Aug-25	01-Sep-25	15-Sep-25	06-Oct-25	15-Sep-25	03-Nov-26
8	Supply and installation of various small equipment	Goods	ICB	RBC	70,000,000	dinary Budget	03-Oct-25	10-Oct-25	09-Nov-25	30-Nov-25	09-Nov-25	28-Dec-26
9	Supply and installation of mental health equipment	Goods	IRT	RBC	230,000,000	dinary Budget	01-Sep-25	08-Sep-25	22-Sep-25	13-Oct-25	22-Sep-25	10-Nov-26
10	Supply and installation of ENT equipment	Goods	IRT	RBC	100,000,000	dinary Budget	17-Aug-25	24-Aug-25	07-Sep-25	28-Sep-25	07-Sep-25	26-Oct-26
11	Supply and installation of CSSD Equipment	Goods	IRT	RBC	600,000,000	HRH	14-Aug-25	21-Aug-25	04-Sep-25	25-Sep-25	04-Sep-25	23-Oct-26
12	Supply of medical sets and kits	Goods	IRT	RBC	90,000,000	HRH	14-Aug-25	21-Aug-25	04-Sep-25	25-Sep-25	04-Sep-25	23-Oct-26
13	Supply of simulation equipment	Goods	IRT	RBC	951,955,317	AFD	14-Aug-25	21-Aug-25	04-Sep-25	25-Sep-25	04-Sep-25	23-Oct-26

#	Title of the tender	Nature (Goods, NC, etc)	Method	End users	Budget FRW	Source of funding	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Planned Contract Management start date
14	Supply and installation of mortuary equipment	Goods	IRT	RBC	115,000,000	Ordinary Budget	04-Feb-26	11-Feb-26	25-Feb-26	18-Mar-26	25-Feb-26	15-Apr-27
15	Supply and installation of ERBE electrosurgical unit and Accessories	Goods	SS	CHUK	27,000,000	CHUK	17-Aug-25	24-Aug-25	31-Aug-25	21-Sep-25	19-Oct-25	19-Oct-26
16	Supply of Meditronics MIS consumables for CHUB	Goods	SS	CHUB	120,000,000	CHUB	05-Sep-25	12-Sep-25	19-Sep-25	10-Oct-25	07-Nov-25	07-Nov-26
17	SUPPLY AND DELIVERY OF REAGENTS AND CONSUMMABLES USED BY SNIBE MACHINES SERIES	Goods	SS	RBC	126,766,650	RMS	04-Aug-25	11-Aug-25	18-Aug-25	08-Sep-25	06-Oct-25	06-Oct-26
18	SUPPLY AND DELIVERY OF QUANTITATIVE HEMOGLOBIN AND HEMATOCRIT ANALYZER WITH CONSUMABLES. 033/G/IRT/2025/2026/RMS	Goods	ICB	RBC	225,659,000	GLOBAL FUND	01-Nov-25	08-Nov-25	08-Dec-25	29-Dec-25	08-Dec-25	26-Jan-27
19	SUPPLY OF LABORATORY COMMODITIES FOR ABBOTT MOLECULAR MACHINES - 023/G/SS2025/2026/RMS	Goods	SS	RBC	525,340,650	GLOBAL FUND	10-Aug-25	17-Aug-25	24-Aug-25	14-Sep-25	25-Oct-25	25-Oct-26
20	Supply and delivery of Rapid test used for Laboratory network - 033/G/IRT/2025/2026/RMS	Goods	IRT	RBC/Health	800,000,000	Ordinary Budget	12-Dec-25	19-Dec-25	02-Jan-26	23-Jan-26	02-Jan-26	20-Feb-27
21	SUPPLY AND DELIVERY OF BACTERIOLOGY, ANATOMOPATHOLOGY AND OTHER REAGENT AND CONSUMABLES FOR LABORATORY NETWORK - 006/G/ICB/2025/2026/RMS	Goods	ICB	CH/Health facility	800,000,000	Ordinary Budget	08-Aug-25	15-Aug-25	14-Sep-25	05-Oct-25	14-Sep-25	02-Dec-26
22	SUPPLY OF ESSENTIAL MEDICINES -INJECTIONS	Goods	IRT	RMS	703,854,075	RMS	11-Aug-25	18-Aug-25	01-Sep-25	22-Sep-25	01-Sep-25	20-Oct-26
23	SUPPLY OF ESSENTIAL MEDICINES - SYRUP & TOPICAL FORMULATION	Goods	IRT	RMS	327,324,310	RMS	11-Aug-25	18-Aug-25	01-Sep-25	22-Sep-25	01-Sep-25	20-Oct-26
24	SUPPLY OF ESSENTIAL MEDICINES -VARIOUS CONSUMABLES	Goods	ICB	RMS	260,000,000	RMS	01-Dec-25	08-Dec-25	07-Jan-26	28-Jan-26	07-Jan-26	09-Feb-27
25	SUPPLY OF MEDICAL CONSUMABLES-GAUZE	Goods	IRT	RMS	3,268,287,000	RMS	16-Sep-25	23-Sep-25	07-Oct-25	28-Oct-25	07-Oct-25	25-Nov-26
26	SUPPLY OF MEDICAL CONSUMABLES-SUTURES	Goods	IRT	RMS	40,000,000	RMS	20-Nov-25	27-Nov-25	11-Dec-25	01-Jan-26	11-Dec-25	29-Jan-27
27	SUPPLY OF ESSENTIAL MEDICINES -TABLETS AND SUPPOSITORY	Goods	IRT	RMS	2,883,237,304	RMS	18-Aug-25	25-Aug-25	08-Sep-25	29-Sep-25	08-Sep-25	27-Oct-26
28	SUPPLY OF DIALYSIS CONSUMABLES	Goods	SS	RMS	300,000,000	RMS	22-Mar-26	29-Mar-26	05-Apr-26	26-Apr-26	24-May-26	24-May-27
29	SUPPLY OF SPECIALISED MEDICAL CONSUMABLES	Goods	IRT	RMS	120,000,000	RMS	06-Apr-26	13-Apr-26	27-Apr-26	18-May-26	27-Apr-26	29-Jun-27
30	SUPPLY OF SPECIALIZED MEDICINES (LTR)	Goods	IRT	RMS	125,000,000	RMS	05-Sep-25	12-Sep-25	26-Sep-25	17-Oct-25	26-Sep-25	14-Nov-26
31	SUPPLY OF SPECIALIZED MEDICINES	Goods	IRT	RMS	220,000,000	RMS	20-Sep-25	27-Sep-25	11-Oct-25	01-Nov-25	11-Oct-25	29-Nov-26
32	SUPPLY AND DELIVERY OF SPECIALIZED MEDICINES TO RMS	Goods	ICB	RMS	177,200,000	RMS	07-Aug-25	14-Aug-25	13-Sep-25	04-Oct-25	13-Sep-25	01-Nov-26
33	SUPPLY OF VARIOUS LABORATORY REAGENTS AND CONSUMABLES FOR IMMUNOHISTOPATHOLOGY	Goods	ICB	RMS	90,000,000	RMS	25-Aug-25	01-Sep-25	01-Oct-25	22-Oct-25	01-Oct-25	03-Nov-26
34	SUPPLY OF ANTI-TUBERCULOSIS MEDICINES FLD AND SLD TO RMS Ltd	Goods	SS	RBC	702,300,403	BAL FUND	30-Nov-25	07-Dec-25	14-Dec-25	04-Jan-26	15-Feb-26	14-Aug-26
35	SUPPLY OF ARTESUNATE INJ WITH SYRINGES	Goods	IRT	TRMS	326,880,000	PMI	20-Nov-25	27-Nov-25	11-Dec-25	01-Jan-26	11-Dec-25	05-Feb-27

#	Title of the tender	Nature (Goods, NC, etc)	Method	End users	Budget FRW	Source of fund	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Planned Contract Management start date
36	SUPPLY AND DELIVERY OF LABORATORY CONSUMABLE FOR THE TRIMA ACEL SYSTEM	Goods	SS	RBC/BTD	240,000,000	Ordinary Budget	30-Nov-25	07-Dec-25	14-Dec-25	04-Jan-26	01-Feb-26	01-Feb-27
37	SUPPLY AND INSTALLATION OF AUTOSTAINER MACHINE	Goods	ICB	CHUK	37,000,000	CHUK	24-Aug-25	31-Aug-25	14-Sep-25	05-Oct-25	14-Sep-25	02-Nov-26
38	SUPPLY AND INSTALLATION OF SINTERING MACHINE	Goods	IRT	CHUK	32,000,000	CHUK	04-Aug-25	11-Aug-25	25-Aug-25	15-Sep-25	25-Aug-25	13-Oct-26
39	SUPPLY AND INSTALLATION OF APHERESIS MACHINE	Goods	ICB	CHUK	13,212,585	CHUK	25-Aug-25	01-Sep-25	15-Sep-25	06-Oct-25	15-Sep-25	03-Nov-26
40	SUPPLY AND INSTALLATION OF ELECTROPHORESIS MACHINE	Goods	ICB	CHUK	15,125,723	CHUK	25-Aug-25	01-Sep-25	15-Sep-25	06-Oct-25	15-Sep-25	03-Nov-26
41	Supply and installation of EM800 Neurosurgical drills	Goods	SS	CHUK	52,000,000	CHUK	09-Aug-25	16-Aug-25	23-Aug-25	13-Sep-25	18-Oct-25	18-Oct-26
42	URGENT PROCUREMENT OF ESSENTIAL MEDICINES	Goods	RFQ	RMS	102,985,792	RMS	01/09/2025	08-Sep-25	15-Sep-25	06-Oct-25	10-Mar-00	10-Mar-01
43	SUPPLY AND DELIVERY OF VANCOMYCIN 500MG INJECTION TO RMS	Goods	RFQ	RMS	31,140,000	RMS	04-Nov-25	11-Nov-25	18-Nov-25	09-Dec-25	06-Jan-26	06-Jan-27
44	SUPPLY AND DELIVERY OF VECURONIUM BROMIDE 4 MG INJECTION TO RMS	Goods	IRT	RMS	46,721,000	RMS	25-Nov-25	02-Dec-25	16-Dec-25	06-Jan-26	16-Dec-25	03-Feb-27
45	SUPPLY AND DELIVERY OF INSULINS TO RMS	Goods	SS	RMS	183,534,449	RMS	25-Nov-25	02-Dec-25	09-Dec-25	30-Dec-25	03-Feb-26	03-Feb-27
46	SUPPLY AND DELIVERY OF ESSENTIAL MEDICINES TO RMS	Goods	IRT	RMS	765,092,813	RMS	02-Dec-25	09-Dec-25	23-Dec-25	13-Jan-26	23-Dec-25	10-Feb-27
47	SUPPLY OF ESSENTIAL MEDICINES TO RMS	Goods	ICB	RMS	580,768,861	RMS	02-Dec-25	09-Dec-25	08-Jan-26	29-Jan-26	08-Jan-26	26-Feb-27
48	SUPPLY AND DELIVERY OF ESSENTIAL MEDICINES (TABLETS & CAPSULES)	Goods	IRT	RMS	360,200,000	RMS	25-Nov-25	02-Dec-25	16-Dec-25	06-Jan-26	16-Dec-25	03-Feb-27
49	SUPPLY AND DELIVERY OF ESSENTIAL MEDICINES (INJECTIONS)	Goods	IRT	RMS	310,800,000	RMS	25-Nov-25	02-Dec-25	16-Dec-25	06-Jan-26	16-Dec-25	03-Feb-27
50	SUPPLY AND DELIVERY OF ESSENTIAL MEDICINES (SYRUP, EYE DROP, NASAL DROPS, TROPICAL FORMULATION)	Goods	IRT	RMS	275,200,000	RMS	25-Nov-25	02-Dec-25	16-Dec-25	06-Jan-26	16-Dec-25	03-Feb-27
51	SUPPLY AND DELIVERY OF VARIOUS MEDICINES TO RMS	Goods	ICB	RMS	430,200,000	RMS	25-Nov-25	02-Dec-25	01-Jan-26	22-Jan-26	01-Jan-26	19-Feb-27
52	SUPPLY AND DELIVERY OF SD CODE FREE BLOOD GLUCOSE METER AND ITS BLOOD GLUCOSE TEST STRIPS	Goods	SS	RBC	428,894,862	RBC	25-Nov-25	02-Dec-25	09-Dec-25	30-Dec-25	27-Jan-26	27-Jan-27
53	URGENT PROCUREMENT OF DICLOFENAC 100MG SUPPOSITORY	Goods	RFQ	RMS	220,575,000	RMS	09-Dec-25	16-Dec-25	23-Dec-25	13-Jan-26	10-Feb-26	10-Feb-27
54	URGENT PROCUREMENT OF ESSENTIAL MEDICINES AND CONSUMABLES TO RMS	Goods	RFQ	RMS	286,487,020	RMS	23-Dec-25	30-Dec-25	06-Jan-26	27-Jan-26	24-Feb-26	24-Feb-27
55	SUPPLY AND DELIVERY OF ABBOTT Immunohematology and Biochemistry	Goods	SS	Health facilities	500,000,000	RMS	25-Nov-25	02-Dec-25	09-Dec-25	30-Dec-25	09-Dec-25	27-Jan-27
56	Procurement of Anathomo-pathology products	Goods	RA	Health facilities	200,000,000	RMS	25-Nov-25	02-Dec-25	09-Dec-25	30-Dec-25	09-Dec-25	27-Jan-27
57	Supply and delivery of Hain products	Goods	SS	RBC	200,000,000	RBC	25-Nov-25	02-Dec-25	09-Dec-25	30-Dec-25	09-Dec-25	03-Feb-27
58	Supply and delivery of Global analyser products	Goods	SS	Health facilities	300,000,000	RMS	25-Nov-25	02-Dec-25	09-Dec-25	30-Dec-25	09-Dec-25	03-Feb-27

#	Title of the tender	Nature (Goods, NC, etc)	Method	End users	Budget FRW	Source of funding	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Planned Contract Management start date
59	SUPPLY AND DELIVERY OF SPECIALIZED MEDICAL CONSUMABLES	Goods	IRT	Referral Hosp	100,000,000	RMS	04-Nov-25	11-Nov-25	25-Nov-25	16-Dec-25	25-Nov-25	13-Mar-28
60	SUPPLY AND DELIVERY OF MNCH PRODUCTS TO RMS LTD	Goods	SS	RBC	922,021,565.0RWF	MOH	12-Nov-25	19-Nov-25	26-Nov-25	17-Dec-25	26-Nov-25	20-Jul-26
61	SUPPLY OF VARIOUS SPECIALIZED MEDICINES	Goods	NCB	RMS	230,793,283	RMS	30-Oct-25	06-Nov-25	27-Nov-25	18-Dec-25	27-Nov-25	11-Apr-27
62	SUPPLY AND DELIVERY OF ANTIRETROVIRAL DRUGS TO RMS LTD	Goods	IRT	RBC	3,054,442.0USD	GF&PEPFA	12-Nov-25	19-Nov-25	03-Dec-25	24-Dec-25	03-Dec-25	21-Jan-27
63	SUPPLY AND DELIVERY OF MCCH PRODUCTS TO RMS LTD	Goods	IRT	RBC	71,468.0USD	&World Ba	14-Dec-25	21-Dec-25	04-Jan-26	25-Jan-26	04-Jan-26	22-Feb-27
64	SUPPLY AND DELIVERY OF VARIOUS ONCOLOGY PRODUCTS	Goods	NCB	RMS	550,000,000	RMS	15-Dec-25	22-Dec-25	12-Jan-26	02-Feb-26	12-Jan-26	20-Feb-27
65	SUPPLY AND DELIVERY OF RAPID TESTS FOR LABORATORY ADDRESSED TO WHO PREQUALIFIED MANUFACTURERS 035/G/IRT/2025/2026/RMS	Goods	IRT	RMS	800,000,000	OB, GLOB	04-Nov-25	11-Nov-25	25-Nov-25	16-Dec-25	25-Nov-25	13-Jan-27
66	SUPPLY, DELIVERY AND INSTALLATION OF SYSMEX HEMATOLOGY ANALYZER	Goods	SS	BTD	100,000,000	RMS	28-Oct-25	04-Nov-25	11-Nov-25	02-Dec-25	11-Nov-25	30-Dec-26
67	SUPPLY, DELIVERY AND INSTALLATION OF SYSMEX HEMATOLOGY ANALYZER	Goods	SS	BTD	100,000,000	RMS	02-Dec-25	09-Dec-25	16-Dec-25	06-Jan-26	16-Dec-25	03-Feb-27
68	SUPPLY OF SPECIALIZED SURGICAL INSTRUMENT SETS FOR ENT, VASCULAR AND RENAL SURGERIES	Goods	IRT	KFH	87,000,000	RMS	28-Oct-25	04-Nov-25	18-Nov-25	09-Dec-25	18-Nov-25	06-Jan-27
69	SUPPLY AND INSTALLATION OF BIOCHEMISTRY AND IMMUNO-ASSAY MACHINE ON LEASING	Goods	IRT	CHUK	N/A	RMS	02-Dec-25	09-Dec-25	23-Dec-25	13-Jan-26	23-Dec-25	10-Feb-27
70	SUPPLY AND INSTALLATION OF ARTERIAL BLOOD GAS (ABG) MACHINE ON LEASING	Goods	IRT	CHUK	N/A	RMS	02-Dec-25	09-Dec-25	23-Dec-25	13-Jan-26	23-Dec-25	10-Feb-27
71	SUPPLY OF FLUCONAZOLE 200MG CAPSULES	Goods	SS	RBC	11,648,000	RBC	24/02/2026	03/03/2026	10/03/2026	31/03/2026	21/04/2026	21/04/2026
72	SUPPLY OF SOFOSBUVIR/VELPATASVIR /VOXILAPREVIR 400/100/100 MG 28TABLETS (VOSEVI)	Goods	SS	RBC	117,936,000	RBC	24/02/2026	03/03/2026	10/03/2026	31/03/2026	21/04/2026	21/04/2026
73	ESSENTIAL GENERAL AND SPECIALISED MEDICINES	Goods	IRT	RMS	686,139,320	RMS	18/03/2026	25/03/2026	01/04/2026	22/04/2026	13/05/2026	13/05/2026
74	SUPPLY OF SD BIOLINE HCV	Goods	SS	RBC	434,526,867	RBC	03/03/2026	10/03/2026	17/03/2026	07/04/2026	28/04/2026	28/04/2026
75	SUPPLY AND DELIVERY OF CALCIUM GLUCONATE 10% INJECTION TO RMS	Goods	SS	RMS	702,506,500	RMS	18/03/2026	25/03/2026	01/04/2026	22/04/2026	13/05/2026	13/05/2026
76	SUPPLY AND DELIVERY OF BUPIVACAINE ISOBARE 0.5% 5MG/ML 10ML INJ TO RMS	Goods	IRT	RMS	506,358,400	RMS	28/03/2026	04/04/2026	18/04/2026	09/05/2026	30/05/2026	30/05/2026
77	SUPPLY AND DELIVERY OF HOSPITAL LINEN AND PATIENTS GARMENTS	Goods	NRT	CHUK	260,000,000	CHUK	13/02/2026	20/02/2026	27/02/2026	20/03/2026	10/04/2026	10/04/2026
78	Maintenance of biosafety cabinets	Non Consultancy	SS	RBC	105,000,000	RBC	26/01/2026	02/02/2026	09/02/2026	02/03/2026	23/03/2026	23/03/2026

#	Title of the tender	Nature (Goods, NC, etc)	Method	End users	Budget FRW	Source of funds	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Planned Contract Management start date
79	Maintenance of dental chairs	Non Consultancy	SS	RBC	804,000,000	RBC	26/01/2026	02/02/2026	09/02/2026	02/03/2026	23/03/2026	23/03/2026
80	Maintenance of microscopes	Non Consultancy	SS	RBC	925,597,336	RBC	26/01/2026	02/02/2026	09/02/2026	02/03/2026	23/03/2026	23/03/2026
81	Maintenance of Danube laundry machines	Non Consultancy	SS	RBC	650,000,000	RBC	26/01/2026	02/02/2026	09/02/2026	02/03/2026	23/03/2026	23/03/2026
82	Maintenance of Kenza Max machines	Non Consultancy	SS	RBC	136,811,862	RBC	26/01/2026	02/02/2026	09/02/2026	02/03/2026	23/03/2026	23/03/2026
83	Maintenance of Human machines	Non Consultancy	SS	RBC	350,000,000	RBC	26/01/2026	02/02/2026	09/02/2026	02/03/2026	23/03/2026	23/03/2026
84	Maintenance of sysmex laboratory analyser	Non Consultancy	SS	RBC	225,426,000	RBC	26/01/2026	02/02/2026	09/02/2026	02/03/2026	23/03/2026	23/03/2026
85	Maintenance roche machines	Non Consultancy	SS	RBC	405,000,000	RBC	26/01/2026	02/02/2026	09/02/2026	02/03/2026	23/03/2026	23/03/2026
86	Maintenance matachana autoclaves	Non Consultancy	SS	RBC	628,600,000	RBC	26/01/2026	02/02/2026	09/02/2026	02/03/2026	23/03/2026	23/03/2026
87	Maintenance of Vitek machines	Non Consultancy	ss	RBC	13,307,732	RBC	26/01/2026	02/02/2026	09/02/2026	02/03/2026	23/03/2026	23/03/2026
88	Maintenance of Zeiss microscopes	Non Consultancy	SS	RBC	534,938,014	RBC	26/01/2026	02/02/2026	09/02/2026	02/03/2026	23/03/2026	23/03/2026
89	Maintenance of GE imaging equipment	Non Consultancy	SS	RBC	1,168,000,000	RBC	26/01/2026	02/02/2026	09/02/2026	02/03/2026	23/03/2026	23/03/2026
90	Maintenance of Mindray ultrasound machines	Non Consultancy	SS	RBC	334,412,000	RBC	26/01/2026	02/02/2026	09/02/2026	02/03/2026	23/03/2026	23/03/2026
91	Maintenance of maternity and neonatology equipment (Dison Med)	Non Consultancy	SS	RBC	416,000,000	RBC	26/01/2026	02/02/2026	09/02/2026	02/03/2026	23/03/2026	23/03/2026
92	Maintenance of maternity and neonatology equipment (Mediprema)	Non Consultancy	SS	RBC	82,000,000	RBC	26/01/2026	02/02/2026	09/02/2026	02/03/2026	23/03/2026	23/03/2026

#	Title of the tender	Nature (Goods, NC, etc)	Method	End users	Budget FRW	Source of funds	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Planned Contract Management start date
93	Maintenance of maternity and neonatology equipment (Medix)	Non Consultancy	SS	RBC	71,000,000	RBC	26/01/2026	02/02/2026	09/02/2026	02/03/2026	23/03/2026	23/03/2026
94	Maintenance of maternity and neonatology equipment (Medicor)	Non Consultancy	SS	RBC	82,000,000	RBC	26/01/2026	02/02/2026	09/02/2026	02/03/2026	23/03/2026	23/03/2026
95	Maintenance of maternity and neonatology equipment (Phoenix)	Non Consultancy	SS	RBC	522,000,000	RBC	26/01/2026	02/02/2026	09/02/2026	02/03/2026	23/03/2026	23/03/2026
96	Maintenance of Siemens imaging equipment	Non Consultancy	SS	RBC	5,000,000,000	RBC	10/02/2026	17/02/2026	24/02/2026	17/03/2026	07/04/2026	07/04/2026
97	Maintenance of BD machines	Non Consultancy	SS	RBC	253,700,000	RBC	26/01/2026	02/02/2026	09/02/2026	02/03/2026	23/03/2026	23/03/2026
98	Maintenance of PSA plants	Non Consultancy	IRT	RBC	1,200,000,000	RBC	26/01/2026	02/02/2026	09/02/2026	02/03/2026	23/03/2026	23/03/2026
99	Maintenance of Vinno ultrasound machines	Non Consultancy	SS	RBC	916,000,000	RBC	26/01/2026	02/02/2026	09/02/2026	02/03/2026	23/03/2026	23/03/2026
100	Maintenance of Oricare anesthesia machines	Non Consultancy	SS	RBC	635,460,000	RBC	26/01/2026	02/02/2026	09/02/2026	02/03/2026	23/03/2026	23/03/2026
101	Maintenance of Loweinstein anesthesia machines	Non Consultancy	SS	RBC	242,970,000	RBC	26/01/2026	02/02/2026	09/02/2026	02/03/2026	23/03/2026	23/03/2026
102	Maintenance of Okuman maternity and neonatology equipment	Non Consultancy	SS	RBC	307,639,919	RBC	26/01/2026	02/02/2026	09/02/2026	02/03/2026	23/03/2026	23/03/2026
103	Maintenance of sterilwave250 machines	Non Consultancy	SS	RBC	687,000,000	RBC	26/01/2026	02/02/2026	09/02/2026	02/03/2026	23/03/2026	23/03/2026
104	SUPPLY AND DELIVERY OF CANCER AND SPECIALIZED MEDICINES	Goods	IRT	RMS	5,000,000,000	RMS	29/04/2026	06/05/2026	13/05/2026	03/06/2026	24/06/2026	24/06/2026
105	SUPPLY AND DELIVERY OF LABORATORY DEVICES, MATERIALS, EQUIPMENT AND RELATED REAGENTS AND CONSUMABLES	Goods	ICB	RBC	702,506,500	RBC	30/03/2026	06/04/2026	13/04/2026	04/05/2026	25/05/2026	25/05/2026
106	SUPPLY AND DELIVERY OF THE EQUIPMENT, REAGENTS AND CONSUMABLES FOR HISTOPATHOLOGY	Goods	ICB	RBC	506,358,400	RBC	06/04/2026	13/04/2026	20/04/2026	11/05/2026	01/06/2026	01/06/2026
107	Supply and delivery of blood bags	Goods	SS	RMS	24,752,000	CHUK	17/03/2026	24/03/2026	31/03/2026	21/04/2026	12/05/2026	12/05/2026

#	Title of the tender	Nature (Goods, NC, etc)	Method	End users	Budget FRW	Source of funds	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Planned Contract Management start date
108	SUPPLY AND DELIVERY OF MORPHINE ORAL SOLUTION TO RMS	Goods	SS	RMS	18,750,000	CHUK	23/02/2026	02/03/2026	09/03/2026	30/03/2026	20/04/2026	20/04/2026
109	Supply of Laboratory Equipment and Consumables	Goods	RFQ	RMS, MOH, RBC	1,700,000,000	RMS, MOH, RBC	02/03/2026	09/03/2026	16/03/2026	06/04/2026	27/04/2026	27/04/2026
110	Supply, Installation and delivery of Hospital Furniture	Goods	RFO	RMS, MOH, RBC	2,551,479,947	RMS, MOH, RBC	02/03/2026	09/03/2026	16/03/2026	06/04/2026	27/04/2026	27/04/2026
111	SUPPLY OF PATIENT MONITORING AND DIAGNOSTIC MEDICAL DEVICES	Goods	RFO	RMS, MOH, RBC	8,900,000,000	RMS, MOH, RBC	02/03/2026	09/03/2026	16/03/2026	06/04/2026	27/04/2026	27/04/2026
112	Supply of Neonatal Care Equipment	Goods	RFO	RMS, MOH, RBC	1,800,000,000	RMS, MOH, RBC	02/03/2026	09/03/2026	16/03/2026	06/04/2026	27/04/2026	27/04/2026
113	SUPPLY OF SURGICAL CONSUMABLES AND OPERATING ROOM EQUIPMENT	Goods	RFO	RMS, MOH, RBC	2,800,000,000	RMS, MOH, RBC	02/03/2026	09/03/2026	16/03/2026	06/04/2026	27/04/2026	27/04/2026
114	URGENT PROCUREMENT OF PHYTOMENADIONE 10MG/ML INJECTION IM	Goods	SS	RMS	38,000,000	RMS	25/03/2026	01/04/2026	08/04/2026	29/04/2026	20/05/2026	20/05/2026
115	SUPPLY AND DELIVERY OF BEVACIZUMAB INJECTION TO RMS;	Goods	IRT	Referral Hosp	158,250,000	Referral Hosp	14/01/2026	21/01/2026	28/01/2026	11/02/2026	04/03/2026	04/03/2026
116	SUPPLY AND DELIVERY OF SPECIALIZED MEDICINES TO RMS	Goods	IRT	Referral Hosp	120,250,000	Referral Hosp	14/01/2026	21/01/2026	28/01/2026	04/02/2026	25/02/2026	25/02/2026
117	SUPPLY AND DELIVERY OF RABIES IMMUNOGLOBULIN TO RMS TO RMS	Goods	IRT	Referral Hosp	9,900,000	Referral Hosp	13/02/2026	20/02/2026	27/02/2026	13/03/2026	03/04/2026	03/04/2026
118	SUPPLY AND DELIVERY OF SPECIALIZED MEDICINES TO RMS	Goods	IRT	Referral Hosp	120,250,000	Referral Hosp	16/03/2026	23/03/2026	30/03/2026	20/04/2026	11/05/2026	11/05/2026
119	SUPPLY AND DELIVERY OF AMOXICILLIN 125 MG DISPERSIBLE TABLET TO RMS LTD	Goods	SS	RBC	81,536,900	RBC	17/02/2026	24/02/2026	03/03/2026	24/03/2026	14/04/2026	14/04/2026
120	SUPPLY,DELIVERY AND INSTALLATION OF FULLY AUTOMATED HAEMATOLOGY ANALYZER SYSMEX XN-1500H(DIFF)	Goods	SS	CHUK	260,000,000	CHUK	03/03/2026	10/03/2026	17/03/2026	07/04/2026	28/04/2026	28/04/2026
121	SUPPLY,DELIVERY AND INSTALLATION OF FULLY AUTOMATED HAEMATOLOGY ANALYZER (ERBA H1700)	Goods	SS	CHUK	105,000,000	CHUK	03/03/2026	10/03/2026	17/03/2026	07/04/2026	28/04/2026	28/04/2026
122	SUPPLY AND DELIVERY OF REFERENCE STANDARDS FOR FOODS AND CHEMICALS FOR RFDA	Goods	SS	RFDA	135,319,037	RFDA	03/02/2026	10/02/2026	17/02/2026	10/03/2026	31/03/2026	31/03/2026